COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2010

ESTI MATE SUMVARY 14: 46: 19
CONTI D C16710 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 16710- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TI ME ALLOW 50 WORK DAYS
REG ON 2 - CULVERT REPAI RS PERCENT TIME:  100. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. BRS R200- 154
REG ON 2 - CULVERT REPAI RS
NAME OF ROAD: 025A
PRQJECT COUNTI ES: HUERFANO PUEBLO
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 03/ 30/ 2010 DATE TI ME STARTED 11/03/2008
5380 TENNYSON STREET UNIT B DATE LET 09/ 04/ 2008 DATE WORK BEGAN  11/03/2008
DATE AWARDED 09/ 23/ 2008 DATE TI ME STOPPED 05/ 26/ 2009
DATE CONTRACT EXECUTED 09/ 23/ 2008 DATE ACCEPTED 05/ 26/ 2009
DENVER CcO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 11/ 03/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 334, 172. 65 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 331, 891. 50 NON- PARTI Cl PATI NG 328, 422.65 0.00
PERCENT COWPLETE: 98. 28% TOTAL EARNI NGS 328, 422. 65 0.00
FUNDS AVAI LABLE: $ 5,750. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 328, 422. 65 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 4,978.37
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 328, 422. 65 4,978. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 328, 422. 65 4,978.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,978. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16710-BI D ESTI MATE RUN 03/ 30/ 2010
PRQIECT: BRS R200- 154 ESTI MATE NO 0007 14: 46: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 30. 000 30. 000
CcY 0. 000 0. 00
43. 00000 30. 000 1, 290. 00
0010 203-01515 BACKHCE ( LANDSCAPI NG 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0015 203-01555 DQZI NG ( LANDSCAPI NG 39. 000 39. 000
HOUR 0. 000 0. 00
215. 00000 39. 000 8, 385. 00
0020 208-00005 ERCSI ON LOG 250. 000 250. 000
LF 0. 000 0. 00
6. 50000 250. 000 1, 625. 00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0. 000 0. 00
775. 00000 4.000 3, 100. 00
0030 212-00006 * SEEDI NG ( NATI VE) 0. 900 0. 900
ACRE 0. 000 0.00
3, 125. 00000 0. 900 2,812.50
0035 213-00002 *MIULCH NG (WEED FREE HAY) 1. 140 1.140
ACRE 0. 000 0. 00
2,610. 00000 1. 140 2,975. 40
0040 213-00061 *MULCH TACKI FI ER 224.000 224.000
LB 0. 000 0. 00
14. 50000 224.000 3, 248. 00
0045 215-00600 *TRANSPLANT PLUG 50. 000 50. 000
EACH 0. 000 0. 00
13. 00000 50. 000 650. 00
0050 420-00101 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS B) 0. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0055 506-00218 RI PRAP (18 | NCH) 87. 000 87. 000
CcY 0. 000 0. 00

200. 00000 87. 000 17, 400. 00



CONTI D C16710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16710-BI D ESTI MATE RUN 03/ 30/ 2010
PRQJECT: BRS R200- 154 ESTI MATE NO 0007 14:46: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 607-11525 FENCE (PLASTI Q) 100. 000 100. 000
LF 0. 000 0. 00
2.50000 100. 000 250. 00
0065 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0070 630-00000 *FLAGE NG 55. 000 55. 000
HOUR 0. 000 0. 00
22.00000 55. 000 1, 210. 00
0075 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 48. 000 48. 000
DAY 0. 000 0. 00
110. 00000 48. 000 5, 280. 00
0080 630-00012 *TRAFFI C CONTROL MANAGEMENT 28. 000 28. 000
DAY 0. 000 0. 00
450. 00000 28. 000 12, 600. 00
0085 630-80002 *FLASH NG BEACON ( SOLAR) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0090 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 6. 000
EACH 0. 000 0. 00
17. 00000 6. 000 102. 00
0095 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 23. 000 23. 000
EACH 0. 000 0. 00
33. 00000 23. 000 759. 00
0100 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 13. 000 13. 000
EACH 0. 000 0. 00
35. 00000 13. 000 455. 00
0105 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYP
5 EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0110 630-80360 *DRUM CHANNELI ZI NG DEVI CE 24.000 24.000
EACH 0. 000 0. 00
33. 00000 24.000 792. 00



CONTI D C16710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16710-BI D ESTI MATE RUN 03/ 30/ 2010
PRQJECT: BRS R200- 154 ESTI MATE NO 0007 14:46: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-80380 *TRAFFI C CONE 55. 000 55. 000
EACH 0. 000 0. 00
8. 50000 55. 000 467. 50
0120 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0130 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0145 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 96,951.40 $ 0.00$ 91, 951. 40
CAT NOO300 1-25 MP 59.09
0150 202-00503 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 20. 000 20. 000
SY 0. 000 0. 00
205. 00000 20. 000 4,100. 00
0155 601-03030 CONCRETE CLASS D (BOX CULVERT) 3. 300 3. 300
CcY 0. 000 0. 00
1, 500. 00000 3. 300 4, 950. 00
0160 603-00062 CULVERT LI NI NG (60 I NCH) ( SPECI AL) 94. 000 94. 000
LF 0. 000 0. 00
615. 00000 94. 000 57, 810. 00
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PON: 16710-BI D ESTI MATE RUN 03/ 30/ 2010
PRQIECT: BRS R200- 154 ESTI MATE NO 0007 14: 46: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 1-25 MP 59.09

0195 900- 00004 ADDED | TEM (CUBI C YARD)/ GRQUT OVERRUN 68. 250 68. 250
CcY 0. 000 0. 00
325. 00000 68. 250 22,181.25
CAT 0300 CURRENT AMI  $ 89,041.25$ 0.00$ 89, 041. 25

CAT NOO301 1-25 MP 65.61

0165 210-00510 REBU LD PORTI ONS OF PRESENT STRUCTURE ( RESET 18 | NCH 1. 000 1. 000
QP
) LS 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0170 210-00510 REBU LD PORTI ONS OF PRESENT STRUCTURE ( RESET 48 | NCH 1. 000 1. 000
QWP
) LS 0. 000 0.00
1, 550. 00000 1. 000 1, 550. 00
0175 603-00049 CULVERT LI NI NG (48 | NCH) (SPECI AL) 100. 000 100. 000
LF 0. 000 0. 00
370. 00000 100. 000 37, 000. 00
CAT 0301 CURRENT AMI  $ 41, 450. 00 $ 0.00$ 41, 450. 00

CAT NO0302 1-25 MP 79.19

0180 601-03030 CONCRETE CLASS D (BOX CULVERT) 1.100 0. 600
CcY 0. 000 0. 00
1, 500. 00000 0. 600 900. 00
0185 603-00049 CULVERT LI NI NG (48 | NCH) (SPECI AL) 176. 000 176. 000
LF 0. 000 0. 00
370. 00000 176. 000 65, 120. 00
CAT 0302 CURRENT AMI  $ 66, 770. 00 $ 0.00$ 66, 020. 00

CAT NOO303 US 160 MP 285. 62

0190 603-00049 CULVERT LI NI NG (48 | NCH) (SPECI AL) 108. 000 108. 000
LF 0. 000 0. 00
370. 00000 108. 000 39, 960. 00
CAT 0303 CURRENT AMI  $ 39, 960. 00 $ 0.00$ 39, 960. 00

PRQJIECT TOTAL CURRENT AMI  $ 334,172.65 % 0.00$ 328, 422. 65



